

D	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	'18 Apr   '18 May   18   25   01   08   15   22   29   06   13   2	'18 Ji   0   27   03
13	•	*	Identify risks	5 days	Thu 18/05/03	Wed 18/05/09	11	Administrative Assistant, Andile	Adm	inistrativ
14	Ť	*	Discuss risks	3 days	Thu 18/05/10	Mon 18/05/14	13	IT Director, Jaqui Jacks, Michael	it	Director
15	•	*	Prioritise risks	2 days	Tue 18/05/15	Wed 18/05/16	14	IT Director,Michael	ı ı	Γ Directo
16		*	Gathering User info	83 days	Thu 18/04/12	Mon 18/08/06	5			
17	•	*	Gather user requirements	38 days	Thu 18/04/12	Mon 18/06/04	5	Administrative Assistant,Nandi	<u> </u>	<b>/</b>
18		*	Develop survey	25 days	Tue 18/06/05	Mon 18/07/09	17	Jaqui Jacks,Michael		
19		*	Execute survey	10 days	Tue 18/07/10	Mon 18/07/23	18	Administrative Assistant, Nandi		
20		*	Survey analysis	10 days	Tue 18/07/24	Mon 18/08/06	19	IT Director,Jaqui Jacks,Nandi		
21		*	<b>Executing Process</b>	79 days	Tue 18/08/07	Fri 18/11/23	20			
22		*	Intranet Site	79 days	Tue 18/08/07	Fri 18/11/23	20			
23		*	Intranet Site Development	50 days	Tue 18/08/07	Mon 18/10/15	20			
24		*	Templates & Tools	50 days	Tue 18/08/07	Mon 18/10/15	20			
25	•	*	Examples	20 days	Tue 18/08/07	Mon 18/09/03	20	Kevin Desai		
26		*	Files	20 days	Tue 18/09/04	Mon 18/10/01	25	Sindi Ndlovu		
			Task		In	active Summary		External Tasks		
			Split		М	anual Task		External Milestone	$\Diamond$	
		CNE :	Milestone	<b>♦</b>	Di	uration-only		Deadline	•	
,		ECNProjec	ct Summary	-	М	anual Summary Rollu	ір	Critical		
Date.	Jal I	8/03/24	Project Summa	ary 🗀		anual Summary		Critical Split		
			Inactive Task	-		art-only	Е	Progress		
			Inactive Milest	one $\diamondsuit$		nish-only	3	Manual Progress		
						Page 2				

ID	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	18 25	'18 Apr	'18 May   '18 Ju   22   29   06   13   20   27   03
27	÷	*	Instruction	10 days	Tue 18/10/02	Mon 18/10/15	26	Kevin Desai,Sindi			
28		*	Ask the Expert feature	50 days	Tue 18/08/07	Mon 18/10/15	20				
29	•	*	Payment method for ask the expert feature	25 days	Tue 18/08/07	Mon 18/09/10	20	Michael Chen,Financial Department			
30		*	Connection to expert database	25 days	Tue 18/09/11	Mon 18/10/15	29	Andile Rabada			
31	•	*	User Request feature	10 days	Tue 18/08/07	Mon 18/08/20	20	Andile Rabada,Nandi Muller			
32	•	*	Search feature	15 days	Tue 18/08/07	Mon 18/08/27	20	Kevin Desai			
33	•	*	User submission feature	20 days	Tue 18/08/07	Mon 18/09/03	20	Sindi Ndlovu			
34		*	Security	15 days	Tue 18/08/07	Mon 18/08/27	20				
35	•	*	Payment method to allow full site access		Tue 18/08/07	Mon 18/08/27	20	Financial Department			
			Task		In	nactive Summary		External Tasks			_
			Split		N	lanual Task		External Milestone	$\Diamond$		
Droise	-+. N / F	·CND#a:	Milestone	<b>♦</b>	D	uration-only		Deadline	•		
,		:CNProjed 8/03/24	Summary		N	lanual Summary Rollu	р	Critical			
24.0.		c, cc, <u>c</u> i	Project Summa	ary	N	lanual Summary		Critical Split			
			Inactive Task		St	tart-only	Е	Progress	_		
			Inactive Milesto	one $\Diamond$	Fi	nish-only	3	Manual Progress	_		
			ı			Page 3					

ID	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	'18 Apr
36	•	*	Expert database	7 days	Tue 18/08/07	Wed 18/08/15	20	Andile Rabada	
37		*	Intranet Site Design	17 days	Tue 18/08/07	Wed 18/08/29	20		
38	•	*	Site Map	8 days	Tue 18/08/07	Thu 18/08/16	20	Andile Rabada,Ke	
39	•	*	Suggested Formats	6 days	Fri 18/08/17	Fri 18/08/24	38	Kim Cilliers,Sindi Ndlovu	
40	•	*	Graphics	3 days	Mon 18/08/27	Wed 18/08/29	39	Jaqui Jacks,Kevin	
41	•	*	Intranet Site Construction	48 days	Thu 18/08/30	Mon 18/11/05	37	Kevin Desai,Michael	
42		*	Intranet Site Testing	14 days	Tue 18/11/06	Fri 18/11/23	41	Andile Rabada,Nandi	
43		*	Articles	45 days	Tue 18/08/07	Mon 18/10/08	20		
44	•	*	Development of article	40 days	Tue 18/08/07	Mon 18/10/01	20	Jaqui Jacks	
45	•	*	Sourcing of links	5 days	Tue 18/08/07	Mon 18/08/13	20	Administrative Assistant, Nandi	
46		*	Monitoring & Controlling Process	30 days	Tue 18/08/07	Mon 18/09/17	20		
47	Ť	*	Project benefits measurements	30 days	Tue 18/08/07	Mon 18/09/17	20	Nandi Muller	
48		*	<b>Closing Process</b>	5 days	Mon 18/11/26	Fri 18/11/30	42		
49		*	Release	5 days	Mon 18/11/26	Fri 18/11/30			
			Task		Ina	active Summary		External Tasks	
			Split		М	anual Task		External Milestone	♦
			Milestone	<b>♦</b>	Du	uration-only		Deadline	<b>+</b>
,		ECNProjed 8/03/24	Summary	-	1 M	anual Summary Rollu	ıp	Critical	
Date.	Jat 1	0,03,24	Project Summ	ary	M	anual Summary		Critical Split	
			Inactive Task		St	art-only	Е	Progress	
			Inactive Milest	cone $\Diamond$	Fir	nish-only	3	Manual Progress	
			ſ			Page 4			

	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	18	25	18 Ap	r 3   15   :	  22   29	18 May 06 1	3   20	18 J
50	*	Promotion	5 days	Mon 18/11/26	Fri 18/11/30	42	Administrative As		25	01   0	<u> </u>		100   1	5   20	21   03
51 🕴	*	Roll Out	5 days	Mon 18/11/26	Fri 18/11/30	42	Administrative As								
		Task			active Summary		External Tasks   External Milestone   External M					_			
		Split		Ma	anual Task		External Milestone		→			_			
-	-	Split Milestone	•	Du	anual Task uration-only		External Milestone Deadline		• • • • • • • • • • • • • • • • • • •	_		_			
roject: MEC ate: Sat 18,	-	Split Milestone Summary	<b>*</b>	Du Ma	anual Task uration-only anual Summary Rollu	ıp	External Milestone Deadline Critical		<b>+</b>	_		-			
-	-	Split Milestone Summary Project Sumn	<b>*</b>	M: Du M: M:	anual Task Iration-only anual Summary Rollu anual Summary		External Milestone Deadline Critical Critical Split		<b>+</b>						
-	-	Split Milestone Summary	• nary	Mai Mai Mai Sta	anual Task uration-only anual Summary Rollu		External Milestone Deadline Critical		<b>+</b>						









