

MECNProject - Project Professional

File Task Resource Report Project View Format Tell me what you want to do

Timeline: Mon 18/03/26, '18 Apr 08, Tue 18/04/24, '18 Apr 22, '18 May 06, '18 May 20, '18 Jun 03, '18 Jun 17, '18 Jul 01, '18 Jul 15, '18 Jul 29, '18 Aug 12, '18 Aug 26, '18 Sep 09, '18 Sep 23

Task Name: MMPC Intranet Site, Mon 18/04/02, Tue 18/10/02

Task List:

- 1. MMPC Intranet Site
- 2.
- 3. Identify key stakeholders
- 4. Prepare project charter
- 5. Hold project kick-off meeting
- 6. Planning Process
- 21. Executing Process
- 46. Monitoring & Controlling Process
- 48. Closing Process

Project Information for 'MECNProject'

Start date: Mon 18/04/02, Current date: Sat 18/03/24

Finish date: Tue 18/10/02, Status date: NA

Schedule from: Project Start Date, Calendar: Standard

All tasks begin as soon as possible. Priority: 500

Enterprise Custom Fields

Department:

Custom Field Name	Value
-------------------	-------

Help Statistics... OK Cancel

Busy New Tasks : Manually Scheduled

ENG INTL 12:17 2018/03/24